DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday January 5, 2012

RM:; Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22
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1274779 - R8 SDMS

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
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Clean up after wind storm
Seal up exterior of building w/ foam and boards

- Stairway and hand rail restoration

Pump and dispose gray water

Clean up tile around warehouse deposited by wind
Setup crew trailer

Organize/inventory warehouse for material/cost control
Setup vac trailers

Accomplishments:

NN RN

Complete

Continues

Continues

500gal discharged into sanitary system
Complete

Complete

Complete

Complete - operational

Incidents: None

Weather: Warm

Problems/Delays: Not enough electrical power to run site and crew trailer. Ordered additional
generator

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday January 6, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Finish with and release 125’ manlift

2. Seal up exterior of building w/ foam and boards

3. Stairway and hand rail restoration

4. Pump and dispose gray water

5. Use vac system to clean path to Area 1

6. Clean path to load out

7. Double bag stored waste bags

8. Bulk and gross removal Area 1

9. Install critical barriers in Area 3
Accomplishments:

1. Complete

2. Continues

3. Continues

4. 500gal discharged into sanitary system

5. Complete

6. Complete

7. Complete

8. Initiated

Incidents: None
Weather: Good
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday January 7, 2012

RM: Matt Francis

OSC: Ping Chau/Pete Stevenson

Equipment: See weekly Equipment Utilization Report contained within 1900-55s

ERRS Crew Size: 22
ERRS
Tasks:
1. Finish with and release 60’ manlift
2. Stairway and hand rail restoration
3. Pump and dispose gray water
4. Use vac system to clean Area 1
5. Load bags in rolloff
6. Bulk and gross removal Area 1
7. Install critical barriers in Area 3
Accomplishments:
1. Complete
2. Continues
3. Continues
4. 500gal discharged into sanitary system
5. Continues
6. Continues
7. Continues

Incidents: None

Weather: Good

Problems/Delays: None

Comments: None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

- Eaton CO

Date: Tuesday January 10, 2012
RM: Matt Francis

OSC: Ping Chau/Pete Stevenson
ERRS Crew Size: 23

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Stairway and hand rail restoration

Pump and dispose gray water

Relocate vac system to E side of main building
Fix leaking vac bag

Bulk and gross removal Area 1

Install critical barriers in Area 2

Trap Raccoons

Empty and repackage old rolloff in work area 1
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Accomplishments:

Continues

500gal discharged into sanitary system
Complete

Complete

Continues

Continues

I caught and released

30% complete
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Incidents: None
Weather: Great
Problems/Delays: None

Comments:
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1. Additional electricians shown site in an effort to reduce costs. Bid received from one
for $19,500 that reduces cost by approx $20K

2. Old rolloff emptied and rebagged because the bags did not contain water as required by
regulation and there was no way of knowing if inappropriate materials had be placed in
contatner.




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday January 12, 2012
RM: Matt Francis

OSC: Ping Chau/Pete Stevenson
ERRS Crew Size: 23

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Bulk and gross removal Area 1

3. Install critical barriers in Area 3

4. Trap Raccoons

5. Empty and repackage old rolloff in work area 1

6. Frame elevator shaft to seal in Area 3
Accomplishments: :

1. 500gal discharged into sanitary system

2. Continues

3. Continues

4. 1 caught and released

5. 80% complete

6. Complete

Incidents: None
Weather: Good
Problems/Delays: None

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday January 11, 2012
RM: Matt Francis

OSC: Ping Chau/Pete Stevenson
ERRS Crew Size: 23

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Bulk and gross removal Area 1

3. Install critical barriers in Area 2

4. Trap Raccoons

5. Empty and repackage old rolloff in work area 1
Accomplishments:

1. 500gal discharged into sanitary system

2. Continues

3. Continues

4. 1 caught and released

5. 50% complete

Incidents: None
Weather: Very Cold
Problems/Delays: None

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday January 13, 2012

RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Bulk and gross removal Area 1

3. Install critical barriers in Area 3

4. Trap Raccoons

5. Empty and repackage old rolloff in work area 1
Accomplishments:

1. 500gal discharged into sanitary system

2. Continues

3. Continues

4. 1 caught and released

5. 90% complete

Incidents: None
Weather: Good
Problems/Delays: None
Comments:
1. Revisited site needs with 2 lowest priced electricians and asked for new bid based on

discussions. ET electric did not include a panel in original bid. Tricity Electric indicated
they could deliver 600a for a bump in price. Should have revised pricing on Monday.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday January 14, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Bulk and gross removal Area 1

3. Install critical barriers in Area 3

4. Trap Raccoons

5. Empty and repackage old rolloff in work area 1
Accomplishments:

1. 500gal discharged into sanitary system

2. Continues

3. Continues

4. No catch

5. Complete

Incidents: None
Weather: Good
Problems/Delays: None
Comments:
1. Walked site with OSC, Vince and Luke to estimate realistic schedule for each zone.
Revised completion date is late September 2012. Discussed seeking modifications and
variances to Project Design. Will setup a meeting with AMS and PD for next week.

General changes sought include powerwashing and combining first floor into 1 work
area.
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2. OSC indicated additional labor likely to be authorized after completion of work areas 1 &
3. Targeted for Feb 06, 2012.




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Sunday January 15, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Bulk and gross removal Area 1

3. Install critical barriers in Area 3

4. Trap Raccoons

5. Receive and set up scaffolding for Area 1
Accomplishments:

1. 500gal discharged into sanitary system

2. Continues

3. Continues

4. 1 caught and released

S. complete

Incidents: None
Weather: Good
Problems/Delays: None

Comments:
1. received 2 sets of 2-layer scaffolding
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday January 17, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose gray water
2. Bulk and gross removal Area 1
3. Install critical barriers in Area 3
4. Trap Raccoons

Accomplishments:

500gal discharged into sanitary system
Continues

Continues

No catch

BN

Incidents: None
Weather: Cold
Problems/Delays: None

Comments:
1. Jeff Adams of CDPHE arrived for an unannounced inspection. He toured the outside and
interior work zones. Interior escort was Luke.
a. Would like to see the flaps done differently. “Z” flaps with weights on opposite
side to create a “self-sealing” access to work areas
b. Requested a Modification Form sent to notify our intent to change sequencing
c. He will reissue permit as a 1 year document with corrections
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d. He said CDPHE would be willing to consider allowing the project to utilize
pressure washing for final cleaning

e. He was shown the soft bricks and understands those will require some form of
lock-down after passing a visual inspection
f.  Overall, he said he was happy with the operation

. A meeting was scheduled for Thursday at 1130 with EPA, URS, ERLLC, TetraTech and
KEH

. Received final electrician bids and will pursue a PO with TriCity.




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday January 18, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Bulk and gross removal Area 1

3. Install critical barriers in Area 3

4. Trap Raccoons

5. Pick up drums scattered across site and stage on W side of building

6. Ship waste rolloff from area 1 clean up
Accomplishments:

1. 500gal discharged into sanitary system

2. Continues

3. Continues

4. 1 raccoon caught and released

5. 32 drums and five Sgal pails picked up and staged

6. Complete — manifested as 35cy

Incidents: None

Weather: OK

Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday January 19, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Bulk and gross removal Area 1

3. Install critical barriers in Area 3

4. Trap Raccoons

5. Pick up drums scattered across site and stage on W side of building
Accomplishments:

1. 500gal discharged into sanitary system

2. Continues

3. Continues

4. 1 raccoon caught and released

5. 5 drums picked up and staged

Incidents: None
Weather: OK
Problems/Delays: None

Comments: START and Thom Koch on site to discuss AMS clearance criteria and additional
variances requests
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday January 20, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose gray water

Bulk and gross removal Area 1

Install critical barriers in Area 3

Trap Raccoons
Assist START with sampling
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Accomplishments:

500gal discharged into sanitary system
Continues

Continues

No catch

22 samples taken by START

NN

Incidents: None
Weather: Nice
Problems/Delays: None

Comments: START will return on Monday to take additional samples
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday January 21, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose gray water

Bulk and gross removal Area 1

Install critical barriers in Area 3

Trap Raccoons
Get drum off of roof of concrete building in field
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Accomplishments:

500gal discharged into sanitary system
Continues

Continues

No catch

Complete

R =

Incidents: None
Weather: Nice
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday January 23, 2012
RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose gray water

2. Detail cleaning in Area 1

3. Install critical barriers in Area 9

4. Trap Raccoons

5. Prepare roll off containers for shipment
Accomplishments:

1. 200gals discharged into sanitary system

2. Continues, 95% complete

3. Continues

4. No catch

5. Two roll off boxes scheduled for disposal

Incidents: None
Weather: Nice, lower 50s
Problems/Delays: None

Comments: Trained/quizzed crew on fall protection standards during daily tailgate briefing.
Performed daily inspection of scaffolding on site.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday January 24,2012

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 23

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose gray water

Finish detail cleaning in Area 1 for visual inspection
Begin gross removal in Area 3

Install critical barriers and prep work in Area 9

Trap Raccoons

T&D ACM waste
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Accomplishments:

250gals discharged into sanitary system
Area 1 ready for visual inspection
Continues

Continues

No catch

Two roll off boxes shipped off site

AN el

Incidents: None
Weather: Breezy & cold, upper 30s
Problems/Delays: None

Comments: Partial crew stayed late to finish Area 1 for visual inspection the following morning
on 1/25.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday January 25,2012

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 23

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose gray water

Visual inspection of Area 1

Gross removal in Area 3

Install critical barriers and prep work in Area 9
Trap Raccoons
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Accomplishments:
1. 250gals discharged into sanitary system
2. Area 1 passed visual inspection pending final wipe down of few areas
3. Continues
4. Continues
5. No catch

Incidents: None
Weather: Partly cloudy, upper 40s
Problems/Delays: None

Comments: Final wipe down of areas noted in the visual inspection were completed. Lockdown
will be applied tomorrow 1/26 with clearance sampling scheduled for Friday, 1/27.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday January 27,2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 23

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Pump and dispose filtered gray water

Final Clearance in Area 1

Gross removal in Area 3

Install critical barriers and prep work in Area 9

Trap Raccoons

Install electrical line in ground from pole to warehouse and panel locations

Accomplishments:
1. 500gals discharged into sanitary system
2. Passed! Complete!
3. Continues
4. Continues
5. No catch
6. Complete

Incidents: None
Weather: Cold and windy
Problems/Delays: None

Comments: Called off rent mini-ex, concrete saw and called in for repair 45 electric lift



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday January 28,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 23
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 3
3. Remove filters in broken vac unit
4. Trap Raccoons
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete
4. No catch
Incidents: None
Weather: Nice
Problems/Delays: None

Comments: none



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday January 30, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 22
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 3
3. Ship roll off of bagged debris
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. 1 rolloff with 12cy shipped
Incidents: None
Weather: Nice
Problems/Delays: None

Comments: none
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday January 31, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 22
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 3
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
Incidents: None
Weather: Nice

Problems/Delays: None

Comments: none



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 01, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 20

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 3
3. Ship roll off of bagged debris
- 4. Trap Raccoons

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. 1 rolloff with 22cy shipped
4. 1 coon caught and released

Incidents: None
Weather: Nice
Problems/Delays: None

Comments:

1. Toured site with engineer (Mike Sulka P.E.) to discuss loading capabilities for use of
suspended sampling. Engineer will consult with additional engineers to determine if
suspended scaffolding is feasible. Concern is based up condition (rusty) of steel supports
and original construction techniques as well as current loading.




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday February 02, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 20
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 3
3. Trap Raccoons
Accomplishments: _
1. 250gals discharged into sanitary system
2. Continues
3. 1 coon caught and released
Incidents: None
Weather: Turnning colder
Problems/Delays: None
Comments:

1. Discussed plan for removing transite at top of building and gaining access to upper
portions with OSC. Will plan this route.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday February 03, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 20
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 3
3. Trap Raccoons
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. 1 coon caught and released
Incidents: None
Weather: Cold
Problems/Delays: None
Comments:
1. Looks like Area 3 should be complete on time for AMS scheduled on Tuesday Feb 07

2. Crew from STL had flight cancelled and will be delayed a week — can only take CDPHE
test on Fridays.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 04, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 19
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 3
3. Trap Raccoons
Accomplishments:
1. 250gals discharged into sanitary system
2. 98% complete
3. 1 coon caught and released
Incidents: None
Weather: Cold
Problems/Delays: None
Comments:

1. Neg Air machines located through Sunbelt after original vendor stumbled. Scheduled to
arrive on Tuesday Feb 07.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday February 06, 2012
RM: Matt Francis

OSC: Pete Stevenson

- ERRS Crew Size: 19

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. QGross removal in Area 3
3. Trap Raccoons
4. Wrap/cut component removal and gasket roundup in area above Area 3

Accomplishments:
1. 250gals discharged into sanitary system
2. Complete pending AMS clearances
3. 1 coon caught and released
4. Complete pending sampling

Incidents: None
Weather: Cold
Problems/Delays: None

Comments:
1. Crew stayed until 1830 finishing in Area 3
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday February 07, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 22

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9
3. Trap Raccoons
4. Scrape soil (2”) in grids AD26, AE26 and AE27 to make room for relocation of vac unit

and waste box
5. Ship waste

Accomplishments:
1. 250gals discharged into sanitary system
2. Begun
3. No catch
4. 80% 05
5. 1 rolloff of bagged waste shipped <\ N\

Incidents: None
Weather: Cold
Problems/Delays: None
Comments:
1. AMS did not make scheduled arrival due to miscommunication. Will arrive tomorrow

2. Received personal air results with no hits for asbestos in samples that could be read.
Eleven of the 55 samples were unreadable samples were due to dust overload.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 08, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 25

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9
3. Trap Raccoons
4. Scrape soil (2”) in grids AD26, AE26 and AE27 to make room for relocation of vac unit

and waste box
5. Ship waste

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. No catch
4. 95% 3L Al ¢ L
5. 1 rolloff of bagged waste and two rolloffs of soil shipped

Incidents: None
Weather: Cold but improving
Problems/Delays: None

Comments:
1. AMS passed Area 3 for visual. He took 3 soils samples from trench and 3 microvac
samples from brick. Will apply lockdown after results are known.
2. AMS took one composite sample from soil removal zones (Grids AD26, AE26 and
AE27) pin flags mark locations of grabs for START to GPS.
3. AMS took 9 samples from Area 3a.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday February 09, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 25 |

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9
3. Trap Raccoons
4. Scrape soil (27) in grids AD26, AE26 and AE27 to make room for relocation of vac unit

and waste box

5. Ship waste
6. Clean trench and wall in Area 3 due to trace chrysotile detected in samples
Accomplishments:

1. 250gals discharged into sanitary system

2. Continues

3. 1 raccoon caught and released - #15

4. Took additional 2” in work zone due to trace detected in yesterday’s sample
—ﬁ 5. two rolloffs of soil shipped i 2 SN AlLS

6. 60% complete '

Incidents: None
Weather: Nice
Problems/Delays: Waste Management truck broke down so not all full boxes were removed.

Comments:

1. Received results that all areas sampled contained trace amounts of chrysotile asbestos.
Wall above trench and trench in Area 3 and the front “yard” soils. Will clean trench,
wash wall and take another 2” from yard.

2. Received 25 neg air machines

3. Power meter installed
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4. Five additional laborers arrived from STL. Will take their CDPHE tests tomorrow



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday February 10, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Gross removal in Area 9

Trap Raccoons

Backfill front area with recycled asphalt

Ship waste

Clean trench and wall in Area 3 due to trace chrysotile detected in samples
Switch to permanent power

Nk =

Accomplishments:

250gals discharged into sanitary system

Continues

No catch

Took additional 2” in work zone due to trace detected in yesterday’s sample
two rolloffs of soil shipped (23, 24cy) and 1 rolloff of bags (30cy).

90% complete

N AL

Trailers and most inside operations on permanent power. NAMs will require generator
power due to number/load/location

Incidents: None
Weather: Nice
Problems/Delays: Soil sample #2 also contained a trace of chrysotile

Comments:
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. Backfilled front area with clean asphalt to establish a work zone over the soil that has
shown a “trace” of asbestos afetr two 2’ lifts removed. Decision will be made by OSC
- later on final scope of work in this area

. Additional laborers took CDPHE exam and mobe’d to site for HASP orientation. Will be
worked as non-abatement workers or not at all until results are posted next week.
. Five additional laborers arrived from STL. Will take their CDPHE tests tomorrow



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 11, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 27

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Gross removal in Area 9

Trap Raccoons

Establish negative air in Area 2

Clean trench and wall in Area 3 due to trace chrysotile detected in samples
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Accomplishments:

250gals discharged into sanitary system
Continues

No catch

Complete

Complete

NhR W=

Incidents: None
Weather: Snow accumulated in morning, wet sloppy all day
Problems/Delays: None

Comments:
1. None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday February 13, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Ultilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9
3. Begin removal of drums and steel machinery in Area 2
4.

Set up for 2™ part of Area 9
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Begun
4. Continues

Incidents: None
Weather: Cold but iimproving
Problems/Delays: None
Comments:
1. A second microvac sample was taken from the N wall of Area 3 after additional cleaning.

It also showed a trace of chrysotile. 3 bulk samples were taken from the same N wall and
all three were non-detect. Analysis completed by same lab (Resevoirs).
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday February 14, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9a
3. Begin removal of drums and steel machinery in Area 2
4. Set up for 2" part of Area 9 (9b)
5. Apply lock-down in A3
Accomplishments:
1. 250gals discharged into sanitary system
2. 95% complete
3. Continues
4. Continues
5. 60% complete

Incidents: None
Weather: OK
Problems/Delays: None

Comments: Application of lock down caused bricks to come apart in Area 3 — cleaned up and
started over. Will finish tomorrow.

h?Q’LLs




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 15, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Gross removal in Area 9a

3. Begin removal of drums and steel machinery in Area 2

4. Set up for 2™ part of Area 9 (9b)

5. Apply lock-down in A3 '

6. Ship waste container
Accomplishments:

1. 250gals discharged into sanitary system

2. Complete ready for AMS visual

3. Continues

4. Continues

5. Complete

6.

1 box shipped with 33cy of debris (mostly steel and empty crushed drums)
Incidents: None |

Weather: Nice

Problems/Delays: None

Comments: New crew members picked up their CDPHE cards and are ready to work in bidg
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday February 16, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 29

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

AMS visual in Area 9a

Removal of drums and steel machinery in Area 2

Set up for 2™ part of Area 9 (9b)
AMS clearance sampling in A3

NN -

Accomplishments:
1. 250gals discharged into sanitary system
2. Complete, passed, ready for lock-down and final clearance sampling pending microvac
results
3. Continues
4. Continues
5. Complete, awaiting results

Incidents: None
Weather: Nice

Problems/Delays: None

Comments:
1. AMS took bulk samples of brick in Area 9a as well as microvac samples as part of visual
clearance

2. Received analysis from samples taken in Area 3a that indicate the area needs to be
cleaned. Will set up containment and complete at a logical point in the schedule.



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday February 17,2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Sheet roof over Area 9b
3. Removal of drums and steel machinery in Area 2
4. Begin cleanup of Area 9b
5. Chip waste from A2
Accomplishments:
1. 500gals discharged into sanitary system
2. Started
3. Continues
4. Started
5. Irolloff sent — 27cy of mostly steel

Incidents: None
Weather: Cold frosty morning, nice afternoon
Problems/Delays: None

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 18, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 28
ERRS Egquipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Sheet roof over Area 9b

2.
3. Removal of drums and steel machinery in Area 2
4. Begin cleanup of Area 9b

Accomplishments:
1. 250gals discharged into sanitary system
2. 60% complete
3. Continues
4. Continues
Incidents: None
Weather: OK
Problems/Delays: None

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday February 20, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks: _
1. Pump and dispose filtered gray water
2. Sheet roof over Area 9b
3. Cut heavy overhead pipes in Area 2
4. AMS clearance of Area 9A and inspection of “secret” room on first floor of Area 9 with
only exterior access.

Accomplishments:
1. 250gals discharged into sanitary system
2. complete
3. Accomplished
4. Complete

Incidents: None
- Weather: Nice
Problems/Delays: None

Comments:

1. Utilized reduced crew (Pres day) as an opportunity to cut heavy overhead pipes in Area 2
at a time when fewer people were in zone. Reduced hazard of someone errantly entering
in drop zone and minimized interruption to normal ground cleaning.

2. Area 9A Final Clearance Achieved

3. “Secret” room contains similar environment to the rest of first floor Area 9 and will be
handled at same time. Most likely wall separating from interior access will be removed
and the room used as a load out.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday February 21, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3. Gross removal in Area 2
4,

Ship waste from A2
Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing

4, 3 boxes of primarily contaminated metal shipped (32, 32 &19cy)
Incidents: None
Weather: Nice

Problems/Delays: 60’ articulated boom manlift won’t fit through waste load-out airlock in A2.
Will expand after current box is filled and area is sealed.

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 22, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3, @Gross removal in Area 2
4,

Ship waste from A2
Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing

4. 1 boxes of primarily contaminated metal shipped (35cy)
Incidents: None
Weather: Very Windy, but warm
Problems/Delays: None
Comments:
1. Bought 10 additional SO cords (1000If) to try to alleviate power demand struggles and
hopefully get rid of one of the generators running full time.

2. Placed perimeter sample pump directly behind NAM discharge to verify performance of
HEPA filters. Should have results by noon on Thursday Feb 23.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday February 23, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3. Gross removal in Area 2

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing

Incidents: None
Weather: Cold
Problems/Delays: None
Comments:

1. Sent sample of plaster from A9 to lab for anlysis
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday February 24, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3. Gross removal in Area 2
4.

Ship waste
Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing

4. Two rolloffs shipped of totes from A9 (18,17cy) and one of metal from A2 (35cy)
Incidents: None
Weather: Cold
Problems/Delays: None
Comments:

1. - Received plaster results — only a trace, so being less than 1% does not require removal if
two additional samples confirm

1 PRy,



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 25,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 26
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3. Gross removal in Area 2

Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing

Incidents: None

Weather: Warmer but extreme wind in afternoon
Problems/Delays: None

Comments:

1. Submitted 2 additional plaster samples from A9 and 3 from another plaster area in A2.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday February 27, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9b
3. Gross removal in Area 2
4,

Ship waste ’
Accomplishments:
1. 250gals discharged into sanitary system

2. Ongoing

3. Ongoing

4. 3 boxes shipped of totes from A9 (22, 22, & 22 cy)
Incidents: Laborer broke wrist in A9
Weather: Nice

Problems/Delays: Landfill closed due to wind preventing shipment of all containers

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday February 28, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9b
3. Gross removal in Area 2
4. Ship waste
Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. 4 boxes shipped — 3 of totes from A9 (22, 22, & 22 cy) and 1 of metal from A2 (37cy)
Incidents: None
Weather: Nice
Problems/Delays: None

Comments:




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 29, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Gross removal in Area 9b

2.
3. Gross removal in Area 2
4. Construct rails for catwalk access to A3a

Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. 25% Complete

Incidents: None
Weather: Nice
Problems/Delays: None

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eéton CO

Date: Thursday March 01, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9b
3. Gross removal in Area 2
4. Ship waste
Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. 2 boxes shipped — 1 of totes from A9 (22 cy) and 1 of metal from A2 (37cy)
Incidents: None
Weather: Nice
Problems/Delays: None

Comments: Large quantity of Bunker C fuel discovered in A2. Quantity estimated at 1500gal.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday March 02, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Gross removal in Area 9b

Gross removal in Area 2

Catch Raccoons

Install rails on catwalk to A3a

bl ol ol s

Accomplishments:

250gals discharged into sanitary system
Ongoing

Ongoing

1 coon caught/released - #17

Complete

LUAEAPDD e~

Incidents: None
Weather: Some snow on ground upon arrival
Problems/Delays: None

Comments:

“Volds




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday March 03, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Gross removal in Area 9b

2.
3. Gross removal in Area 2
4. Catch Raccoons

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing

4. 1 coon caught/released - #18
Incidents: None
Weather: Nice
Problems/Delays: None

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday March 05, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Gross removal in Area 9b

2.
3. Qross removal in Area 2
4. Catch Raccoons

Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing

4. 1 coon caught/released - #18
Incidents: None
Weather: Very Nice
Problems/Delays: None
Comments:
1. Took additional samples of stack interior, plaster from shower area, and roof tar

2. Discussed rearranging work areas and sequencing with OSC. Sent email to project
designer requesting new NAM calculations. OSC reworked schedule on calender.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday March 05, 2012
RM: Maﬁ Francis

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9b
3. Gross removal in Area 2
4. Catch Raccoons
5. Ship waste
Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. 1 coon caught/released - #18
5. 2 rolloffs of totes from A9b (22cy ea) and 1 rolloff of debris from A2 (37cy)

Incidents: None
Weather: Very Nice
Problems/Delays: None
Comments:
1. Took additional samples of stack interior, plaster from shower area, and roof tar

2. Discussed rearranging work areas and sequencing with OSC. Sent email to project
designer requesting new NAM calculations. OSC reworked schedule on calender.



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday March 06, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9b
3. Gross removal in Area 2
4. Catch Raccoons
5. Ship waste
Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing

4. 2 coons caught/released - #20
Incidents: None
Weather: Very Nice
Problems/Delays: None

Comments:
1. Dropped additional samples of stack interior, plaster from shower area, and roof tar at lab
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday March 07, 2012
RM: Evan Wortman/Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3. Gross removal in Area 2

Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing

Incidents: None
Weather: Very Nice
Problems/Delays: None

Comments:
1. M Francis out in morning for training - asbestos refresher
2. Lonnie Wright, ERLLC VP-Safety on site
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday March 08, 2012
RM: Evan Wortman/Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3. Gross removal in Area 2

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing

Incidents: None
Weather: Nice
Problems/Delays: None
Comments:

1. Richard Hamilton, safety tech joined site team
2. Lonnie Wright, ERLLC VP-Safety on site



. DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday March 09, 2012
RM: Evan Wortman/Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Gross removal in Area 9b
3. Q@Gross removal in Area 2

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. 'Ongoing

Incidents: None
Weather: Nice
Problems/Delays: None
Comments:

1. Jason Hammet demobilized
2. Danielle left in morning for weekend home
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday March 10, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 27
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9b
3. Gross removal in Area 2
Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing
Incidents: None
Weather: Nice
Problems/Delays: None

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday March 12, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks: ~
1. Pump and dispose filtered gray water
2. Gross removal in Area 9b
3. Gross removal in Area 2a
4. Prep roof for transite removal
5. Ship waste
Accomplishments:

500gals discharged into sanitary system
Ready for visual inspection

Ongoing

Ongoing, but stopped due to incident below
Four loads shipped 32, 32, 26, 37cy

=

Incidents: Laborer put foot through roof boards up to shin. No injury, but very serious near
miss. In process of reevaluating roof operations.

Weather: Nice
Problems/Delays: Work on roof halted until further safety evaluation

Comments:
1) In process of locating engineer for evaluation of roof stability
2) OSC directed ER to cancel security services based on lack of incidents during off hours,
perimeter being more secure than initially, and cost savings. ER contacted security
subcontractor and services will be discontinued at end of week
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday March 13, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Trap raccoons
Accomplishments:
1. 500gals discharged into sanitary system
2. begun
3. Ongoing
4. 1caught and released - #21
Incidents: none
Weather: Nice

Problems/Delays: none

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday March 14, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing

Incidents: none
Weather: Nice
Problems/Delays: none
Comments:
1) ER will provide Mike Sulka as engineer to enter building and consult with URS structural

engineer for plan to address roof.
2) Area 9B passed visual inspection



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday March 15, 2012
-RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 29

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
Pump and dispose filtered gray water
Gross removal in Area 9C
Gross removal in Area 2a

Tour bldg with engineer
Ship waste

Al albadl b e

Accomplishments:

250gals discharged into sanitary system
Ongoing

Ongoing

Complete

3 loads out - 37, 17, 37cy

nwhRehe=

Incidents: none
Weather: Nice
Problems/Delays: none

Comments:

1) Engineers determined that load testing would be more beneficial than trying to calculate
roof structural integrity. Engineers suggested 2200lbs placed on a platform and then
placed by crane over entire area to be used as a work zone. Load on each spot for 1-2min.
Crane service contracted for Saturday. Abatement crews will not work during load test.

2) Received verbal of samples taken by AMS that one wall sampled was ND by microvac,
but 4% by PLM for bulk sample. Point count moved that to 5%. Matt Francis and Vince

g«r(hs



Parker took additional bulk samples of each wall surface containing plaster and delivered
to lab.




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday March 16, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Gross removal in Area 9C

2.
3. @Gross removal in Area 2a
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing

4. 3loadsout-24,17,37cy
Incidents: none
Weather: Nice
Problems/Delays: none
Comments:
1) Received sample results from 9B — ND on all walls except for W exterior wall which had
trace amounts in 2 components

2) Received written recommendations from URS engineer for load testing and platform
construction.



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday March 17, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 4

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Load test roof

Accomplishments:
1. Complete

Incidents: none
Weather: Nice
Problems/Delays: none

Comments: All tests completed with no problems observed




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday March 19, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 29

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Gross removal in Area 9C

Gross removal in Area 2a

Construct roof work platform

i S

Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. Began work on ground making sections

Incidents: none
Weather: Cold
Problems/Delays: none
Comments:

1) Discussed sample results with OSC, PD & START. Decided to grid entire wall and do a
complete sampling



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CQ

Date: Tuesday March 20, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 29

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Gross removal in Area 9C

Gross removal in Area 2a
Construct roof work platform

el S

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. Continued work on ground making sections

Incidents: none
Weather: Improving
Problems/Delays: none

Comments:
1) START on site to sample wall in 9B, Took 21 samples from 7 grids
2) EPA safety audit conducted. Only comment was to make sure we have proper worker
respiratory protection and blood screening when cutting stainless steel with plasma cutter.
This is for future tasks as no stainless has been cut to date. Workers know to use
appropriate combo cartridges for metal vapor during tasks and ER standard medical
monitoring evaluates blood levels for metals.



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday March 21, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Construct roof work platform
5. Knock out bricked-in window on 4™ floor for load out area
6. Trap raccoons
Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. Continued work on ground making sections
5. Complete
6. #22 caught and released

Incidents: nice
Weather: Improving
Problems/Delays: none
Comments:
1) All START samples for PLM were “trace” for asbestos. Point count confirmation came

in a.25%. Will clean area where AMS sample was at 5%, vac area and proceed with final
clearance on Friday




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday March 22, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Gross removal in Area 9C

3. Gross removal in Area 2a

4. Construct roof work platform

5. Knock out bricked-in window on 3™ floor for load out area

6. Targeted removal and lockdown application in 9b
Accomplishments:

1. 500gals discharged into sanitary system

2. Ongoing

3. Ongoing

4. Began installation of roof

5. 80% Complete

6. Complete

Incidents: none
Weather: Warm
Problems/Delays: none

Comments:

1) Guys working on roof in full sun struggled with heat. Discussed option for limited decon
and water intake by roof crew with H&S and OSC. All agreed it would be acceptable for
roof crew if they had only entered building to access roof and washed mask prior to
tipping it up to drink water. Workers in other areas will not have this option due their
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work clothes having much higher likelihood of contamination. Roof crew was instructed
to pick an area away from public viewing when doing this to minimize chance of
perception issues.

2) Consulted with engineer about removing brick and installing a header to create a load out
zone on the 3™ floor.

3) URS will provide site structural engineer. ERRS will drop procurement effort.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday March 23, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Gross removal in Area 9C

Gross removal in Area 2a

Construct roof work platform

Knock out bricked-in window on 3™ floor for load out area
AMS in 9b

A

Accomplishments:

250gals discharged into sanitary system

Ongoing

Ongoing

Continued

Complete

Failed, will reclean and have AMS scheduled for Tuesday

A ol A

Incidents: none
Weather: Warm

Problems/Delays: Area 9b failed final clearance. Probable cause is entry from contaminated
building and work below in 9C.

Comments:

Matt Francis (RM) demobilized and Evan Wortman will be onsite tomorrow.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday March 24, 2012

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Gross removal in Area 9C

Gross removal in Area 2a

Construct roof work platform

Knock out bricked-in window on 3™ floor for load out area
Re-clean/wipe down area 9b

IRl o e

Accomplishments:

500gals discharged into sanitary system
Ongoing, on hold until 9b is re-cleaned
Ongoing

Continue installation of roof

90% Complete, need to finish header
30% Complete

AN o

Incidents: Minor abrasion to employee’s leg. Employee was lifting object and tripped over
debris on the floor causing object to scrape his leg. Minor first aid was issued at the office trailer
to clean the wound and apply antiseptic cream. Crew will be reminded to keep work area clear
of debris and use the buddy system while lifting large objects.

Weather: Warm, 70s
Problems/Delays: none
Comments: Crew began to re-clean area 9b due to failed clearance sampling. Possible reasons

for failure may have been due to entrance to waste load out not completely sealed and windborne
fibers entering area or cross contamination from sampling crew.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday March 26, 2012
RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Construct roof work platform
5. Knock out bricked-in window on 2", 3™ and 4" floor for load out area
6. Re-clean/wipe down area 9b
7. T&D ACM debris
Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. Continue installation of roof, secure roof panels to I-beams
5. Completed 3" & 4™ floor windows, need to finish header on 2™ floor window.
6. 90% Complete, applying lock down, sampling scheduled for 3/28
7. 4 roll off boxes shipped off site today

Incidents: None

Weather: Warm, 70s, very windy
Problems/Delays: none
Comments:

1.) Ceased installing roof panels due to high winds, roofing crew secured roof panels to
I-beams with cable & clamps from 4" floor and finished framing load out windows.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday March 27,2012

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. QGross removal in Area 9C
3. Gross removal in Area 2a
4. Construct roof work platform
5. Knock out bricked-in window on 2nd, 3 and 4" floor for load out area
6. Re-clean/wipe down area 9b
7. T&D ACM debris
Accomplishments:
500gals discharged into sanitary system
Ongoing
Ongoing

Nk wWN-

Continue installation of roof and secure roof panels to I-beams
Completed

Complete, sampling scheduled for 3/28

No shipments off site

Incidents: None

Weather: Warm, 70s, Sunny

Problems/Delays: none

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday March 28, 2012
RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Construct roof work platform
5. Knock out bricked-in window on 2nd, 3™ and 4™ floor for load out area
6. Clearance sampling in zone 9B
7. T&D ACM debris
Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing
3. Ongoing
4. Continue installation of roof and secure roof panels to I-beams
5. Need to complete framing and header on 2™ floor window
6. AMS sampled, zone 9B passed clearance, crew sealed entrance
7. No shipments off site today

Incidents: None
Weather: Warrn; 70s, Sunny
Problems/Delays: none

Comments: Discussed adding water truck with OSC for dust control around site due to dry
conditions and active site work on north side of building.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday March 29, 2012

RM: Evan Wortman

OSC: Pete Stevenson/Shun-Ping Chau

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Gross removal in Area 9C

Gross removal in Area 2a

Construct roof work platform

Knock out bricked-in window on 2nd, 3™ and 4" floor for load out area
T&D ACM debris

A e

Accomplishments:

500gals discharged into sanitary system

Ongoing, final vacuuming

Ongoing, final vacuuming

Continue installation of roof and secure roof panels to I-beams, 90% complete
Completed

No shipments off site today

AN e

Incidents: Property damage to electric pallet jack. Jack fell from crane platform while hoisting
to 4™ floor loadout. As the jack was pulled inside the building the weight shifted causing the
platform to tilt and pallet jack to fall. No employees were injured.

Weather: Warm, 70s, Sunny

Problems/Delays: none

Comments: Will address incident with crew and revise AHA for crane operations.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday March 30, 2012
RM: Evan Wortman
OSC: Pete Stevenson/Shun-Ping Chau

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Construct roof work platform
5. Begin constructing wall panels for roof containment
6. T&D ACM debris
Accomplishments:

500gals discharged into sanitary system

Ongoing, final vacuuming

Ongoing, final vacuuming

Continue installation of roof and secure roof panels to I-beams, 90% complete
Ongoing

No shipments off site today

Sk L=

Incidents: none
Weather: Warm, lower 80s, Sunny
Problems/Delays: none

Comments:
1.) Added additional 20’ scissor lift to expedite ceiling cleaning in zone 9C.
2.) Discussed switching out forklift for larger model to reach loadout window on 4™ floor
with OSC. Will switch out next week.
3.) Mobilized 2,000 gallon water truck.
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4.) Discussed approach for transite panel removal on top of mill building with Project
Designer & OSC. Was determined to build enclosure prior to removing panels.
Enclosure will prevent unnecessary fiber release and' create wind block during transite
panel removal. Project Designer will draft an amendment to the project design.




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday March 31, 2012

RM: Evan Wortman

OSC: Pete Stevenson/Shun-Ping Chau

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Gross removal in Area 9C

Gross removal in Area 2a

Construct roof work platform

Begin constructing wall panels for roof containment
T&D ACM debris

QA=

Accomplishments:

500gals discharged into sanitary system

Ongoing, final vacuuming

Ongoing, final vacuuming

Installation of floor panels complete, finish securing to I-beams below
No shipments off site today

NAESODN -

Incidents: none
Weather: Warm, lower 80s, Sunny
Problems/Delays: none

Comments:




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday April 2, 2012

RM: Matt Francis

OSC: Pete Stevenson/Shun-Ping Chau

ERRS Crew Size: 29

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Construct roof work platform
5. Begin constructing wall panels for roof containment
6. T&D ACM debris
Accomplishments:

AN e

250gals discharged into sanitary system
Ongoing, final vacuuming

Ongoing, final vacuuming

No work due to high winds

Ongoing in warehouse

No shipments off site today

Incidents: none

Weather: Cold, high winds

Problems/Delays: Roof work halted due to high winds restricting use of crane

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday April 3, 2012

RM: Matt Francis

OSC: Pete Stevenson/Shun-Ping Chau
ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Construct roof work platform
5. Construct wall panels for roof containment
6. T&D ACM debris
Accomplishments:

250gals discharged into sanitary system
Ongoing, final vacuuming

Ongoing, final vacuuming

No work due to drizzle/wind

Ongoing in warehouse

No shipments off site today

SAINAIN e

Incidents: none
Weather: Cold, wet in morning
Problems/Delays: Roof work halted due to weather

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday April 4, 2012

RM: Matt Francis

OSC: Pete Stevenson/Shun-Ping Chau

ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Gross removal in Area 9C

Gross removal in Area 2a

Construct roof work platform

Construct wall panels for roof containment
T&D ACM debris

AN h W=

Accomplishments:

500gals discharged into sanitary system
Ongoing, final vacuuming

Ongoing, final vacuuming

Resumed work after weather delay
Ongoing in warehouse

3 shipments off site today — each 27cy

Al

Incidents: none
Weather: Nice
Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday April 5, 2012

RM: Matt Francis

OSC: Pete Stevenson/Shun-Ping Chau

ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Gross removal in Area 9C

Gross removal in Area 2a

Cleanup roof debris

Construct wall panels for roof containment
T&D ACM debris

bk w -

Accomplishments:

1. 500gals discharged into sanitary system
2. Ongoing, final vacuuming

3. Ongoing, final vacuuming

4. Ongoing

5. Complete

6. None shipped

Incidents: none
Weather: Nice
Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

“Eaton CO

Date: Friday April 6, 2012
RM: Matt Francis

OSC: Pete Stevenson
ERRS Crew Size: 27

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 9C
3. Gross removal in Area 2a
4. Cleanup roof debris
5. Construct wall panels for roof containment
6. T&D ACM debris
Accomplishments:

500gals discharged into sanitary system
Ongoing, final vacuuming

Ongoing, final vacuuming

Ongoing — 65% complete

Complete

Two boxes shipped — 32, 37cy

AN AW~

Incidents: none
Weather: Nice
Problems/Delays: High winds prevented crane from working in afternoon
Comments:
1. Received additional funding and TO extension

2. Discussed adding 5 more labors to site with OSC. Will pursue getting them here by April
16.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday April 7, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 26

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Gross removal in Area 9C

Gross removal in Area 2a

Cleanup roof debris

Trap Racoons

Schedule 5 additional laborers

Sk =

Accomplishments:

250gals discharged into sanitary system
Ongoing, final vacuuming

Ongoing, final vacuuming

Ongoing — 65% complete

#23 caught and released

Complete

AR S ol

Incidents: none
Weather: Nice
Problems/Delays: High winds prevented crane from working in afternoon

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday April 9, 2012
RM: Matt Francis

OSC: Pete Stevenson/ Ping Chau
ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Gross removal in Area 9C

3. Gross removal in Area 2a

4. Cleanup roof debris

5. Clear obstructions for wall between Areas 4/5
Accomplishments:

1. 500gals discharged into sanitary system

2. Final cleanup — will be out tomorrow

3. Ongoing, final vacuuming

4. Ongoing — 85% complete

5. Ongoing

Incidents: none
Weather: Nice
Problems/Delays:

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday April 10, 2012
RM: Matt Francis

OSC: Pete Stevenson/ Ping Chau
ERRS Crew Size: 27

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Gross removal in Area 9C

3. Gross removal in Area 2a

4. Cleanup roof debris

5. Clear obstructions for wall between Areas 4/5
Accomplishments:

1. 250gals discharged into sanitary system

2. Complete — AMS tomorrow

3. Ongoing, final rinse and vacuuming

4. Complete

5. Ongoing

Incidents: none
Weather: Nice
Problems/Delays: None

Comments: Requested structural engineer visit from START. Engineer will be onsite on
Monday 4/16 to evaluate loading of floors.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday April 11, 2012
RM: Matt Francis

OSC: Pete Stevenson/ Ping Chau
ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Apply lock-down Area 9C

3. Gross removal in Area 2

4. Ship Waste

5. Clear obstructions for wall between Areas 4/5

6. Install roof panels for roof containment
Accomplishments: :

1. 250gals discharged into sanitary system

2. Complete — AMS tomorrow for final clearance

3. Ongoing, final rinse and vacuuming

4. Three boxes shipped — 27cy each

5. Ongoing

6. 70% complete

Incidents: none

Weather: Overcast and cool

Problems/Delays: Single-man lift stopped operating and required decon and removal. Did not
stop operation it was assigned, but did tie up a laborer for decon. Mechanic will return first thing

in the morning to evaluate.

Comments: 9C passed visual inspection by AMS. Final clearance scheduled for tomorrow.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday April 12,2012
RM: Matt Francis

OSC: Pete Stevenson/ Ping Chau
ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Area 9C final clearance

3. Gross removal in Area 2

4. Clear obstructions for wall between Areas 4/5

5. Install wall sections

6. Install roof rafters in Area 4
Accomplishments:

1. 250gals discharged into sanitary system

2. Passed — done with all zone 9!

3. Ongoing, final rinse and vacuuming

4. Ongoing

5. Complete for Area 4

6. 40% complete

Incidents: none
Weather: Nice
Problems/Delays: Nearby lightening stopped roof work for approx 30 min

Comments:
1. All of Area9 complete.
2. Discussed with Tom Koch possibility of utilizing new crew members for removing non-
friable transite panels from roof while awaiting CDPHE test results. Tom advised not to
-do it because even though technically might be OK, it would cause concerns with
CDPHE that would not serve us well.
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3. 5 new crew guys spent 3 hours on site attending safety meeting, reviewing HASP and
getting fit tested. Balance of their day was non-billable and spent turning in paperwork
for test to CDPHE and preparing for test. Tomorrow they will take test.




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday April 13,2012

RM: Matt Francis

OSC: Pete Stevenson/ Ping Chau

ERRS Crew Size: 29

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Gross removal in Area 2

Clear obstructions for wall between Areas 4/5
Install roof on roof

bl

Accomplishments:
1. 500gals discharged into sanitary system
2. Ongoing, final rinse and vacuuming
3. Ongoing '
4. Ongoing

Incidents: none
Weather: Nice
Problems/Delays:
Comments:

1. 5 new crew guys took CDPHE test and were not billable to the site for time, hotel or per
diem
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday April 14, 2012
RM: Matt Francis

OSC: Pete Stevenson/ Ping Cha;u
ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Gross removal in Area 2

3. Clear obstructions for wall between Areas 4/5

4. Install roof over area 4

5. Pick up transite shingles from warehouse around site

6. Remove transite panels from Area 4
Accomplishments:

1. 500gals discharged into sanitary system

2. Ongoing, final rinse and vacuuming

3. Ongoing

4. Ongoing

5. Complete, until; next wind storm

6. E & S sides complete, approx 1/3 of W side complete

Incidents: none
Weather: Nice
Problems/Delays: None

Comments:
1. None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday April 16, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 2
3. Clear obstructions for wall between Areas 4/5
4. Install roof over area 4
5. Remove transite panels from Area 4
Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing, final rinse and vacuuming
3. Ongoing
4. Ongoing
5. 90% complete

Incidents: none
Weather: Nice
Problems/Delays: None
Comments:

1. Toured site with URS engineer. He will provide recommendations for safe work on upper
floors as well as a determination that Area 3A is structurally unsound.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

! w/,t/( \7
Date: 2pr11+6-,€012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Gross removal in Area 2

Clear obstructions for wall between Areas 4/5
Install roof over area 4

Remove transite panels from Area 4

SN

Accomplishments:

1. 250gals discharged into sanitary system
2. Ongoing, final rinse and vacuuming

3. Complete

4. Ongoing

5. Complete

Incidents: none
Weather: Nice
Problems/Delays: None

Comments:
1. Provided permit modification to Project Designer for review
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday April 18, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 2
3. Repair stairs and rails
4. Install roof over area 4
Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing, final rinse and vacuuming
3. Complete
4. Ongoing
Incidents: none
Weather: Cooler
Problems/Delays: None

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday April 19, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 2
3. Clear path for wall between areas 4 and 5
4. Install roof over area 4
5. Install steel pipe for vacuum system to upper areas
Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing, final rinse and vacuuming
3. Complete
4. Ongoing
5. 90% complete

Incidents: none
Weather: Hard rain and some hail at end of day
Problems/Delays: None

Comments: Salvaged steel pipe for vacuum system from site exterior. The steel pipe should
prevent problems associated with collapsing over such a long distance.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday April 21,2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Gross removal in Area 2

3. Install roof over area 4

4. Install steel pipe for vacuum system to upper areas

5. Establish containment in A4 by erecting walls and critical barriers
Accomplishments:

1. 500gals discharged into sanitary system

2. Ongoing, final rinse and vacuuming

3. Ongoing

4. Complete

5. Continues

Incidents: none
Weather: Nice
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday April 23, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Gross removal in Area 2

Install roof over area 4

Establish containment in A4 by erecting walls and critical barriers
Catch Raccoons
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Accomplishments:

500gals discharged into sanitary system
Ongoing, final rinse and vacuuming
Complete

Continues

#24 caught and released

Nh W=

Incidents: none
Weather: Hot
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday April 24, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. QGross removal in Area 2
3. Establish containment in A4 by erecting walls and critical barriers
4. Ship waste

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing, final rinse and vacuuming
3. Continues
4. Four rolloffs shipped (30, 37, 38, 30cy). Waste from roof, A4 and A2.

Incidents: none
Weather: Hot
Problems/Delays: None
Comments:
1. Canceled AMS for tomorrow — A2 will not be ready
2. Created new crew to consolidate cutters into their own crew. Will increase

communication flow and efficiency of shared materials to have them together and
represented at the daily foremen’s meeting.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday April 25,2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 2
3. Establish containment in A4 by erecting walls and critical barriers

Accomplishments:
1. 250gals discharged into sanitary system
2. Ongoing, final rinse and vacuuming
3. Continues

Incidents: none
Weather: Hot
Problems/Delays: None
Comments:
1. Matt out in morning to pickup CDPHE cert
2. EPA, URS and Luke discussed no longer calling in KHES for initial visual clearance.

Matt confirmed with Thom Koch that we would be within regulations to our own visual
and lock down application prior to calling in the AMS for final clearance.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday April 26,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Gross removal in Area 2
3. Establish containment in A4 by erecting walls and critical barriers
Accomplishments:
1. 250gals discharged into sanitary system
2. Complete
3. Continues
Incidents: none
Weather: Hot
Problems/Delays: None

Comments:

1. Area 2 ready for Lockdown
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday April 27,2012

RM: Matt Francis

OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Lockdown in Area 2
3. Establish containment in A4 by erecting walls and critical barriers
4. Begin removal in A4
Accomplishments:
1. 500gals discharged into sanitary system
2. Started
3. Complete
4. Began
Incidents: none
Weather: Hot
Problems/Delays: None '

Comments:

1) Rail road tried to put rail cars up spur along warehouse. Pointed out property line and
they stopped trains at line.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday April 28,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Lockdown in Area 2
3. Conduct removal in A4
4. Move back Hurricane vac to front
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. Complete
Incidents: none
Weather: Hot
Problems/Delays: None
Comments:
1) Rail line manager came by to explain that they owned the line by the warehouse and

needed to use it. They suggested we bury the electrical line under the track so that
they could use the spur and we could maintain power. Will do Monday.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday April 30, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Lockdown in Area 2

Conduct removal in A4

Put trailer electrical line under RR track
Install A5 roof walls

Prep AS interior for conatinment

-V AR

Accomplishments:
250gals discharged into sanitary system
Complete
Continues
Complete
. 65% complete
Started

A o e

Incidents: none
Weather: Hot
Problems/Delays: None
Comments:

Temperature during hottest part of day remain in the 60s on the top floor but were in mid
90s on roof.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday May 01, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Install AS roof walls
4. Prep AS interior for continment
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Complete
4. Continues
Incidents: none
Weather: Warm
Problems/Delays: A2 clearance samples failed due to overloads. The 2 samples that did not
overload were clear. It is believed that smoke from work from in A4 led to the problem. Will

suspend cutting until the area is sampled again on Thursday.

Comments:

Tohdes



DAILY WORK REPORT

Eaton Sugar Beet Factory Site
Eaton CO

Date: Wednesday May 02, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Conduct removal in A4

Install AS roof

Prep AS interior for containment

Clean up air in A2 for round 2 of clearance sampling
Ship waste
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Accomplishments:

500gals discharged into sanitary system
Continues

70% Complete

Continues

Complete

3 loads of totes 27 cy

A il e

Incidents: none
Weather: Warm

Problems/Delays: Discovered evidence that the site had been broken into and approximately
$1500 worth of tools stolen. OSC authorized security service. Will also install motion lights.

Comments:
1. 3 loads of waste were shipped on 5/1 but not included on the daily report. All 3 were
27cy each ' 4

2. Received confirmation that the Waste Management Facility being used for disposal
remains acceptable for CERCLA waste. Notification cam via email from Terry Brown,
EPA RS8.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday May 03, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Conduct removal in A4

Install AS roof

Prep AS interior for containment

A2 of clearance sampling

Install new stairway in A5

Ak LD

Accomplishments:

250gals discharged into sanitary system
Continues

90% Complete

Continues

Complete — PASSED!

60% complete

SNk L=

Incidents: none
Weather: Warm
Problems/Delays: None.
Comments:
1. New stairway is being installed in N end of A5 to allow access to upper level without

traveling through A4.
2. Security service resumed

s



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday May 04, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

kW=

Pump and dispose filtered gray water
Conduct removal in A4

Install AS roof

Prep AS interior for containment
Install new stairway in A5

Accomplishments:

1.

2
3
4.
5

250gals discharged into sanitary system

. Continues
. Complete

Continues

. Complete

Incidents: none

Weather: Warm

Problems/Delays: None.

Comments:

1.

None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday May 05, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Conduct removal in A4

Prep AS interior for containment

Install new stairway in AS
Remove transite in AS

kW=

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Complete
4. Continues
5. 40% Complete

Incidents: none
Weather: Warm
Problems/Delays: None.

Comments:
1. None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday May 07, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Conduct removal in A4

Prep AS interior for containment
Remove transite in AS

Remove vent structure on AS roof
Ship waste

SN =

Accomplishments:

250gals discharged into sanitary system
Continues

Continues

90% Complete

60% complete

One 27cy load shipped

bR

Incidents: none
Weather: Cool and wet
Problems/Delays: None.

Comments:
1. Drafted variance request for OSC and PD review
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday May 08, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Conduct removal in A4

Prep AS interior for containment
Remove transite in AS

Remove vent structure on AS roof
Ship waste

B

Accomplishments:
1. 250gals discharged into sanitary system
Continues
Continues
Complete
Complete
3 loads shipped — 27cy each

Sk

Incidents: none
Weather: Cool
Problems/Delays: None.

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday May 09, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Ship waste

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Two loads shipped — 27¢cy each

el S

Incidents: none
Weather: Warm
Problems/Delays: None.

Comments:
1. Submitted Area 3A variance request to Jeff Adams CDPHE

{// [ F &,



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday May 10, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Ship waste
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Three loads shipped — 27, 22 and 22cy
Incidents: none
Weather: Warm
Problems/Delays: None.

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday May 11, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Repair wind damage to A5 exterior containment
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. 90% complete
Incidents: none
Weather: Cool
Problems/Delays: Site suffered wind damage to poly sheeting above Area S.

Comments:
1) Received email confirmation that CDPHE received the Area 3A variance request.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday May 12, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Repair wind damage to A5 exterior containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Complete
Incidents: none
Weather: Cool
Problems/Delays: None

Comments: None

EYINA



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday May 14, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Clean exterior decks for clean area waste handling
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Started
Incidents: none
Weather: Warm
Problems/Delays: None

Comments: None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Date: Tuesday May 15, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Eaton CO

1. Pump and dispose filtered gray water

2. Conduct removal in A4

3. Prep AS interior for containment

4. Clean exterior decks for clean area waste handling

Accomplishments:

1. 500gals discharged into sanitary system

2. Continues

3. Continues

4. Continues
Incidents: none
Weather: Warm
Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday May 16, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Conduct removal in A4

Prep AS interior for containment

Clean exterior decks for clean area waste handling
Catch raccoons

S

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. Continues
5. #25 caught and released

Incidents: none
Weather: Warm
Problems/Delays: None

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday May 17, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Conduct removal in A4

Prep AS5 interior for containment

Clean exterior decks for clean area waste handling
Ship waste

i S

Accomplishments:

250gals discharged into sanitary system
Continues

Continues

Complete

Three rolloffs shipped — 27cy each

Nk

Incidents: none
Weather: Warm
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday May 19, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: none
Weather: Cool/wet

Problems/Delays: Overnight wind tore up some poly sheeting on roof. Fixed by noon.

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday May 21, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: none
Weather: Hot
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday May 22, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues

3. Continues

Incidents: Employee suffered scratched cornea from wind borne debris. He was wearing safety
glasses

Weather: Hot
Problems/Delays: Wind damage to roof, repairs being made

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday May 23, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 34

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Conduct removal in A4

Prep AS interior for containment

Ship waste
Repair poly on roof

P e

Accomplishments:

250gals discharged into sanitary system
Continues

Continues

4 rolloffs 27, 27, 22 and 40cy shipped
complete

Nk =

Incidents:
Weather: Cooler, some rain in afternoon
Problems/Delays: none

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday May 24, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Prepare site for Holiday demobe
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. Complete
Incidents:
Weather: Nice

Problems/Delays: none

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday May 29, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
Incidents:
Weather: Nice

Problems/Delays: none

Comments: Received CDPHE response denying variance request for A3A



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday May 30, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: None
Weather: Hot

Problems/Delays: none

Comments: Found cell phone inside locked area and turned over to Eaton police.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday May 31, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Hot
Problems/Delays: none

Comments:

1) Two guys claiming to be with the porta john company drove into site looking for cell
phone we found inside locked area. We told them it was turned in to police. Will confirm
with vendor that they are employees. Have pictures of car license plate to provide police
if they are not.

2) Discussed observation that the building has no insect life with OSC. Will look into
setting up pesticide screening for personal samples.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday June 01, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: None
Weather: Hot

Problems/Delays: none

Comments:
1) None

SIANE



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday June 04, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Install stairs between 2™ and 3" floor S end
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 60% Complete
Incidents: None
Weather: Hot

Problems/Delays: none

Comments:
None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday June 06, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Install stairs between 2™ and 3™ floor S end
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Complete
Incidents: None
Weather: Hot
Problems/Delays: None

Comments:
None

EPARE



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday June 07, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: None
Weather: Hot
Problems/Delays: None

Comments:
Started low pressure washing of A4.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday June 08, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: None
Weather: Hot
Problems/Delays: None
Comments:

Powerful hail storm hit site overnight causing minor damage to decon trailer and a lot of
water infiltration to the building.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday June 09, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: None
Weather: Hot
Problems/Delays: None

Comments:
None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday June 11, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 34

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Hot

Problems/Delays: None

Comments:
None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday June 12, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Conduct removal in A4
3. Prep AS interior for containment
4. Ship waste
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 loads shipped — 24, 24 and 27cy
Incidents: None
Weather: Hot
Problems/Delays: None
Comments:

Called in leaning power pole to Xcell energy. They responded with a pole truck to hold it
up until repair/replacement



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday June 13, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Conduct removal in A4

Prep AS interior for containment
Ship waste

bl

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 loads shipped — 24, 24 and 38cy

Incidents: None
Weather: Hot
Problems/Delays: None

Comments:
A4 done and ready for lock-down. AMS scheduled for Saturday



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday June 14, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Apply lock-down in A4
3. Begin removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Complete
3. Continues

Incidents: None
Weather: Hot
Problems/Delays: None
Comments:

Xcell installed new pole and will make final transfer of components at end of our work
shift Saturday.

Oy N




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday June 15,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Clear A4
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Complete
3. Continues

Incidents: None
Weather: Hot

Problems/Delays: None

Comments:
A4 done!



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday June 16, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 34

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Hot

Problems/Delays: None

Comments:
Xcell energy on site to finish install of new pole



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday June 18, 2012
RM: Matt Francis

OSC: Pete Stevenson
ERRS Crew Size: 34

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Hot - 100F

Problems/Delays: Heat required workers to leave building periodically for colloing off and fluid
intake

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday June 19, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8
3. Removal in A5/6
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 rolloffs shipped — 27cy ea
Incidents: None

Weather: Hot — 95F

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:

qpkt=



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday June 20, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Prep Area 8

2.
3. Removal in A5/6
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 rolloffs shipped — 26¢cy ea

Incidents: None

Weather: Cooler outside but inside temps still around 100F

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:
Marilyn Smith and Dennis Greaney on site for visit

Gold



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday June 21, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in AS5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Hot, inside and out

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday June 22, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 34
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in AS5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Extremely hot (102F), inside and out

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday June 23, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Extremely hot (100F), inside and out

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday June 25, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Extremely hot (100F), inside and out

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday June 26, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8
3. Removal in A5/6
4. Ship Waste

Accomplishments:

500gals discharged into sanitary system
2. Continues

3. Continues

4. Three boxes shipped — 26, 27, 27cy

[wary
.

Incidents: None
Weather: Extremely hot (100F), inside and out

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:
Vince, Luke, Pete and Matt toured building and developed revised work schedule
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday June 27,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Extremely hot (100F), inside and out

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:
1) Provided updated cost estimates to OSC. Current funds run out in mid September at
projected rate.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday June 28, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Extremely hot

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid

intake

Comments:



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday June 29, 2012
RM: Matt Francis

OSC: Pete Stevenson
ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8
3. Removal in A5/6
4. Ship waste
Accomplishments:
1. 500gals discharged into sanitary system

2. Continues
3. Continues
4. 3 rolloffs removed 26c¢y each

Incidents: None
Weather: Extremely hot

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday July 02, 2012
RM: Matt Francis
OSC: Joyce Ackerman/Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Extremely hot

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid

intake

Comments: Toured building with Joyce Ackerman



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday July 03,2012
RM: Matt Francis
OSC: Joyce Ackerman/Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

4. Ship Waste
Accomplishments:
1. 500gals discharged into sanitary system

2. Continues
3. Continues
4. Three rolloffs removed — 26,26&38cy

Incidents: None
Weather: Extremely hot

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments:

L phd~s



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday July 04, 2012

RM: Matt Francis

OSC: Joyce Ackerman/Pete Stevenson
ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Extremely hot

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments: 8 hour day for Holiday
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday July 05, 2012

RM: Matt Francis

OSC: Joyce Ackerman/Pete Stevenson
ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Extremely hot

Problems/Delays: Heat required workers to leave building periodically for cooling off and fluid
intake

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday July 06, 2012

RM: Matt Francis

OSC: Joyce Ackerman/Pete Stevenson
ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6
4. Clean up oil spill in A2

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 90% complete

Incidents: None

Weather: Extremely hot

Problems/Delays: 1) Heat required workers to leave building periodically for cooling off and
fluid intake.

2) Oil from boiler leaked from system and spilled approximately 40gal on floor of A2

Comments: Floors in A8 are in terrible condition and require extensive rehab

C ks



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday July 07, 2012
RM: Matt Francis
OSC: Joyce Ackerman/Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6
4. Clean up oil spill in A2

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Complete

Incidents: None
Weather: Cooler and wet
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday July 09, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6
4. Ship Waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 loads-27cy each

Incidents: None
Weather: Hot
Problems/Delays: None

Comments: None

Bl



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday July 10, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Hot
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday July 11, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Hot
Problems/Delays: None

Comments: None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday July 12, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Hot
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday July 13, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Hot
Problems/Delays: None

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday July 14, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Hot
Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday July 16, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Prep Area 8

2.
3. Removal in A5/6
4. Ship Waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 2 boxes shipped — 27 and 26¢cy

Incidents: None
Weather: Hot
Problems/Delays: None

Comments: Ping and Laura Williams on site for tour of building.




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday July 17,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Slightly cooler
Problems/Delays: None

Comments: Ping and Laura Williams on site for tour of building.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday July 18, 2012
RM: Evan Wortman
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments:

Eplds 7 914/



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday July 19, 2012

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Prep Area 8

Removal in A5/6

T&D ACM debris
Prep site for break

Ll

Accomplishments:

500gals discharged into sanitary system

Continues

Continues

2 roll off boxes shipped, roughly 53 CYs

Changed pre-filters, inspect critical barriers, secure neg air exhaust hoses, etc.

e

Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments: Crew demobilized for summer break. Site was prepped to ensure negative pressure
continues over break.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday July 25, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments: Returned after 5 day break — no issues noticed.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday July 26, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None
Comments:
1. Discussed Area 3A variance request with OSC and decided to incorporate more detail so
that it could function as a Work Plan when approved by CDPHE. Provided copy to OSC
and PD for review.

2. Discussed taking off first two weeks of September with OSC in an effort to maintain
current funding into next FY.

Kol



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday July 27, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRSCrew Siz;: 2§
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Prep Area 8
3. Removal in A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues — began wash down in upper portions of area
Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments:
None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday July 28, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Prep Area 8

3. Removal in A5/6
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 boxes shipped yesterday July 27 - 35, 26 and 27cy

Incidents: None
Weather: Warm, upper 90s

Problems/Delays: None

Comments:
None




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday July 30, 2012
RM: Matt Francis
OSC: Ping Chau/Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Prep Area 8

2.
3. Removal in A5/6
4. Repair poly on roof

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 50% complete

Incidents: None

Weather: Warm, upper 90s
Problems/Delays: None
Comments:

Poly covering roof structure is degrading the sun and blowing apart. Initiated repair over Area
5/6. Suggested to OSC that we remove the remaining poly over Area 4 to prevent litter.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday July 31, 2012

RM: Matt Francis

OSC: Ping Chau/Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Prep Area 8

Removal in A5/6

Repair poly on roof
Pick up poly litter

U

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Upper roof complete

Continues

Sl ol

Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments:
1) Replaced forklift with less expensive unit from different vendor.



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday August 01, 2012

RM: Matt Francis

OSC: Ping Chaw/Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Prep Area 8

Removal in A5/6

Repair poly on roof
Pick up poly litter

Al e

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

50% lower roof complete

Continues

NP L=

Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments:



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday August 02, 2012

RM: Matt Francis

OSC: Ping Chau/Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Prep Area 8

Removal in Area 8

Removal in A5/6

Repair poly on roof

Pick up poly litter

Al

Accomplishments:

500gals discharged into sanitary system
Complete

Initiated

Continues

90% lower roof complete

Continues

DU AW

Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments:
Thermometer with roof crew read 105F before lunch.

PPN



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday August 03,2012

RM: Matt Francis

OSC: Ping Chau/Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Removal in Area 8

Removal in A5/6

Repair poly on roof

Pick up poly litter

Ship Waste (done 8/2)

AP W=

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Complete

Continues

3 boxes shipped — 27cy ea

SRl

Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments:
Thermometer with roof crew read 105F before lunch.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday August 04, 2012

RM: Matt Francis

OSC: Ping Chau/Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Removal in Area 8

Removal in A5/6
Pick up poly litter

D=

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Continues
Incidents: None
Weather: Warm, upper 90s
Problems/Delays: None

Comments:
Thermometer with roof crew read 105F before lunch.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday August 06, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Removal in Area 8

2.
3. Removal in A5/6
4. Pick up poly litter

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete
4. Continues

Incidents: None
Weather: Warm, upper 90s

Problems/Delays: None

Comments:
Lock down application ready in 5/6 for tomorrow. AMS scheduled for Thursday.




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday August 07, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Lockdown in A5/6
4. Build loadout in Area 8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. 60% done
4. 50% complete

Incidents: None

Weather: Warm, upper 90s

Problems/Delays:

Heavy but brief rainstorm interrupted lockdown application while crew focused on vacuuming
rain water coming from roof area.

Comments:

Load out in 8A will allow for direct loading of first floor waste (Areas 7 and 8A) to be
direct loaded and accommodate up to 20° lengths of pipe.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday August 08, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Removal in Area 8

Lockdown in A5/6

Build loadout in Area 8A
Ship Waste

NAR LN

Accomplishments:

500gals discharged into sanitary system
Continues

Complete

80% complete

Three loads 27, 37 and 27cy

NELN =

Incidents: None
Weather: Warm, upper 90s
Problems/Delays:

Comments:
None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday August 09, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Build loadout in Area 8A
4. Ship Waste

Accomplishments:

250gals discharged into sanitary system
2. Continues

3. Complete

4. One 27cy load shipped

[Ray
.

Incidents: None
Weather: Warm, upper 90s
Problems/Delays:

Comments:
Area 5/6 passed

B ekl



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday August 10, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8

3. Set up containment in Area 7/8A
4. Remove NAMs and electrical equipment from A5/6

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 90% Complete
Incidents: None
Weather: Warm, upper 90s
Problems/Delays:

Comments:

B ol ks



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday August 11, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Removal in Area 8

2.
3. Set up containment in Area 7/8A
4. Remove NAMs and electrical equipment from A5/6

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. Complete
Incidents: None
Weather: Nice upper 80s
Problems/Delays:

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday August 13, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Nice upper 80s

Problems/Delays:

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday August 14,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Nice upper 80s
Problems/Delays:
Comments:

1) Looked at kiln fittings in Area 10. Access need work across roof but original plan to cut
out sections to remove asbestos caulking should work



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday August 15, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Removal in Area 8

2.
3. Set up containment in Area 7/8A
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Five loads —27, 27,27, 35 & 38cy
Incidents: None
Weather: Nice upper 80s
~ ‘Problems/Delays:

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday August 16, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-35s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Cooler

Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday August 17,2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Warm

Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday August 18, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Warm

Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday August 20, 2012
RM: Matt Francis
OSC: Ping Chau/Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Warm

Problems/Delays: None

Comments: None




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday August 21,2012
RM: Matt Francis
OSC: Ping Chau/Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 boxes shipped 37, 35, 38cy
Incidents: None
Weather: Warm — 90F
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday August 22, 2012
RM: Matt Francis
OSC: Ping Chau/Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None

Comments: None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday August 23, 2012
RM: Matt Francis
OSC: Ping Chau/Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday August 24, 2012
RM: Matt Francis
OSC: Ping Chau/Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-535s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Date: Saturday August 25, 2012
RM: Matt Francis
OSC: Ping Chau/Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None

Comments: None

Eaton CO
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday August 27, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A
4. Ship Waste

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

3 boxes shipped 22, 38, 40cy

bl A

Incidents: None
Weather: Warm
Problems/Delays: None

Comments: Received sample results showing asbestos content above 2% in the sand used as
insulation in the lime kiln.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday August 28, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 33
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None

Comments: Took four additional samples from the lime kiln to determine extent of
contamination.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday August 29, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A
4. Shipped Waste

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

3 boxes shipped 27, 38, 38cy

bl ol 2

Incidents: None
Weather: Hot but mostly overcast
Problems/Delays: None

Comments:



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday August 30, 2012

RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Pump and dispose filtered gray water

2. Removal in Area 8

3. Set up containment in Area 7/8A

Accomplishments:

1. 250gals discharged into sanitary system

2. Continues
3. Continues

Incidents: None

Weather: Hot

Problems/Delays: None

Comments: Crew left at noon for Holiday Break. Will return to site for work on Sept 12. Two

crew members will check on the site periodically over the break.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday September 12, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1

2.
3.
4.

Return to site and check work areas
Pump and dispose filtered gray water
Removal in Area 8

Set up containment in Area 7/8A

Accomplishments:

1.

2
3.
4

Complete

. 250gals discharged into sanitary system

Continues

. Continues

Incidents: None

Weather: Cooler/Rain

Problems/Delays: Rain washed dirt into work zone through porous walls.

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday September 13, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None.

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday September 14, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None.

Comments: Verbal funding increase received
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday September 15, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 33

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Set up containment in Area 7/8A

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Warm
Problems/Delays: None.

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday September 17, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Removal in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Cooler
Problems/Delays: None.

Comments: Talked with OSC about path forward now that additional funding is confirmed. ER
will continue to focus on the main building until complete and do sampling for disposal that
supports getting done inside. Additional work beyond the main building will be undertaken as
soon as all of the crew is no longer necessary in the building.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday September 18, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Removal in Area 8

Removal in Area 7/8A

Remove plastic from rood structure
Ship Waste

SNRWDN =

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Started

3 boxes shipped - 37, 38, 40

kW=

Incidents: None
Weather: Nice
Problems/Delays: None.

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday September 20, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Removal in Area 7/8A
4. Clean outside access to upper levels

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Continues

Incidents: None
Weather: Nice

Problems/Delays: None.

Comments: Cleaning and clearing outside decks allows access without PPE/Decon to upper
areas for removing plastic and other components installed during removal



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday September 21, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 32

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Removal in Area 7/8A
4. Clean outside access to upper levels

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Complete

Sl e

Incidents: None
Weather: Nice
Problems/Delays: None.

Comments: Scheduled AMS for Area 8 on Tuesday 9/25 at 9am.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday September 22, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Removal in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Nice

Problems/Delays: None.

Comments: none



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday September 24, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Removal in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Nice

Problems/Delays: None.

Comments: Received variance denial from CDPHE. Will incorporate their comments and
resubmit this week
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday September 25, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 32
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 8
3. Removal in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Complete — passed clearance
3. Continues

Incidents: None

Weather: Nice

Problems/Delays: None.

Comments:

1. Area 8 passed clearance
2. Robert Szynkie with CDPHE visited site and looked at Area 3A for variance request

It ol




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday September 26, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water
Removal in Area 8

Removal in Area 7/8A

Ship waste

bl o

Accomplishments:
1. 500gals discharged into sanitary system
2. Complete — passed clearance
3. Continues
4. 3 loads— 38cy each
Incidents: None
Weather: Nice
Problems/Delays: None.

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday September 27, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 31

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 8
3. Removal in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Complete — passed clearance
3. Continues

Incidents: None

Weather: Nice

Problems/Delays: None.

Comments: Resubmitted Area 3A variance request
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday September 28, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Removal in Area 7/8A

2.
3. Setup containment in Area 10
4. Take sump samples in Area 7/8A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Complete — 2 water and 2 sludge samples
Incidents: None
Weather: Nice
Problems/Delays: None.

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday September 29, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Nice

Problems/Delays: None.

Comments: None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday October 01, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A

3. Setup containment in Area 10
4. Ship Waste

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. 3 boxes shipped — 37cy each
Incidents: None
Weather: Nice
Problems/Delays: None.

Comments: None




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday October 02, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 31
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Nice

Problems/Delays: None.

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday October 03, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Removal in Area 7/8A

Setup containment in Area 10
Remove poly sheeting from roof area

bl ol h e

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Continues
Incidents: None
Weather: Nice until approx 3pm when strong winds blew in a cold front

Problems/Delays: None.

Comments: None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday October 04, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Much cooler — 38F in morning

Problems/Delays: None.

Comments: Starting to prepare for below freezing temps by setting up heated storage boxes in
work areas and purchasing maring/RV anti-freeze for water systems
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday October 05, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Cool

Problems/Delays: None.

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday October 06, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Cold

Problems/Delays: None.

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday October 08, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Removal in Area 7/8A

2.
3. Setup containment in Area 10
4. Ship Waste

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. 3 loads shipped — 22, 38 and 38cy
Incidents: None
Weather: Cool
Problems/Delays: None.

Comments: None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday October 09, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Cool

Problems/Delays: None.

Comments: None




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday October 10, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Cool

Problems/Delays: None.

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday October 11, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 29
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Cool

Problems/Delays: None.

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday October 12, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Setup containment in Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Cool

Problems/Delays: None.

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday October 13, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Removal Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Cool

Problems/Delays: Sand thought to be only in the top of the lime kiln was discovered
throughout. Will sample what spilled out of the kiln to determine what course of action is

necessary.

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday October 15, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Removal Area 10
4. Ship Waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 3 boxes shipped - 37, 38, 40cy

Incidents: None
Weather: Cool

Problems/Delays: Motor oil spilled from a large piece of equipment when a pile was removed in
Area 7. Spill was cleaned up with adsorbent.

Comments:

1. Sampled sand and floor or Lime Kiln area. Samples were taken to Reservoirs Lab
2. Received analytical results for sumps. All water/sludge below regulatory limits.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday October 16, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Removal Area 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None

Weather: Nice

Problems/Delays: None

Comments:
1. Scheduled A10 AMS for Friday Oct 19



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday October 17, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A

3. Spray lock-down 10
4. Ship Waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. 1 application complete
4. 1 box shipped — 10cy
Incidents: None
Weather: Nice
Problems/Delays: None

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday October 18, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Spray lock-down 10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. 3 applications complete

Incidents: None

Weather: Windy

Problems/Delays: None

Comments: CDPHE stopped by to see when we were planning to do Area 3A demo. They
requested a heads up when we have it scheduled.

> phhs



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday October 19, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: Sce weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Assist AMS setting up in A10

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete

Incidents: None

Weather: Cool

Problems/Delays: None

Comments: Area 10 passed.

?40 LQ\,



RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 29

Tasks:

2. Removal in Area 7/8A

Accomplishments:

2. Continues

3. Complete

4. Initiated
Incidents: None
Weather: Cool
Problems/Delays: None

Comments:

DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday October 20, 2012

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

1. Pump and dispose filtered gray water

3. Clean debris and dust around lime kiln to establish work area

1. 250gals discharged into sanitary system



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday October 22, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Clean debris and dust around lime kiln to establish work area
4. Ship waste

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

4 loads removed - 37, 38, 38, 38cy

i

Incidents: None
Weather: Cool

Problems/Delays: Hurricane vacuum used in Lime Kiln area down for repairs. Parts ordered and
should be on site this week.

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday October 23, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Clean debris and dust around lime kiln to establish work area
4. Setup in A12 (S end of warehouse)

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Started

=

Incidents: None
Weather: Cool
Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday October 24, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Clean debris and dust around lime kiln to establish work area
4. Setup in A12 (S end of warehouse)

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Continues

halhadt ) o

Incidents: None
Weather: Cool
Problems/Delays: None

Comments: Luke Wisniewski back on site for safety/compliance role



Date: Thursday October 25, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 30

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
4. Component removal on lime kiln
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete
4. Started
Incidents: None
Weather: Some snow

Problems/Delays: None

Comments:

DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

3. Clean debris and dust around lime kiln to establish work area
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday October 26, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Component removal on lime kiln

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues

Incidents: None
Weather: Icy and snowy in morning
Problems/Delays: None

Comments: Work on 2™ floor complete until final clean



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday October 27, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 28

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Component removal on lime kiln
4. Setupin Al12

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Complete

A=

Incidents: None
Weather: Cold but improving
Problems/Delays: None

Comments: Need to sample materials found in lime kiln
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday October 29, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 27

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Component removal on lime kiln
4. Removal in A12

Accomplishments:

500gals discharged into sanitary system
2. Continues

3. Continues

4. Started

—
.

Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments: Samples from upper lime kiln all negative for asbestos
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday October 30, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

NhWN -

Pump and dispose filtered gray water
Removal in Area 7/8A

Component removal on lime kiln
Removal in A12

Ship waste

Accomplishments:

1.

500gals discharged into sanitary system

2. Continues
3.
4
5

Continues

. Complete
. 3 boxes shipped 37, 38, 38 cy

Incidents: None

Weather: Cold in moming, nice later

Problems/Delays: None

Comments: Additional material needing sampling found in lime kiln. Lab performed rush
analysis on three samples and all were positive. Removal will involve more cutting of the metal
skin in specific locations.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday October 31, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A

3. Component removal on lime kiln
4. Apply lockdown in A12

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. Complete

Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments: AMS scheduled for Thursday to clear A12.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday November 1, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Removal in Area 7/8A

Component removal on lime kiln
Set up fall protection on ware house roof

calb ol S

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4, Started

Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments: AMS cleared Al12.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday November 2, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Removal in Area 7/8A

Component removal on lime kiln
Set up fall protection on ware house roof

PPN

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Continues
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Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments:



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday November 3, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 30
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Removal in Area 7/8A

2.
3. Component removal on lime kiln
4. Set up fall protection on warehouse roof

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Continues
4. Continues

Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments: Cutting complete, vacuuming and cleaning remain
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday November 5, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Vacumme/clean lime kiln
4. Set up fall protection on warehouse roof

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Continues
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Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday November 6, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

Pump and dispose filtered gray water

Removal in Area 7/8A

Vacuum/clean lime kiln

Set up fall protection on warehouse roof

Ship waste

Sample plaster in Office building to determine extent of contamination

SN S ol M

Accomplishments:

500gals discharged into sanitary system
Continues

Continues

Continues

3 boxes shipped 34, 37, 38cy

Complete — 16 samples taken of wall material

SR e

Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday November 7, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 30

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-35s

Tasks:

. Pump and dispose filtered gray water
Removal in Area 7/8A

Vacuum/clean lime kiln

Set up fall protection on warehouse roof
Strip warehouse roof

GA W

Accomplishments:
1. 250gals discharged into sanitary system
2. Continues
3. Complete
4. Complete
5. Started

Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None

Comments:
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Tasks:

il

1.

Eaton Sugar Beet Factory Site

DAILY WORK REPORT

Eaton CO

Date: Thursday November 8, 2012
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 30

Pump and dispose filtered gray water
Removal in Area 7/8A

Spray lockdown on lime kiln

Strip warehouse roof

Ship waste

Accomplishments:
1.
2. Continues
3. Complete
4,
5. 1 34cy box shipped

500gals discharged into sanitary system

60% complete West side

Incidents: None

Weather: Cold in morning, nice later
Problems/Delays: None

Comments:

AMS (START) scheduled for tomorrow to take bulk samples around Lime Kiln.
2. Demobilized 4 crew members in prep for decreased work load

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday November 9, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 26
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Pump and dispose filtered gray water

Removal in Area 7/8A

2.
3. Strip warehouse roof
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete - West side
4. 1 23cy box of non-friable and 1 38cy of friable shipped

Incidents: None
Weather: Cold in morning, nice later
Problems/Delays: None
Comments:
1. START sampled Lime Kiln area

2. Samples from Office building all came back non-detect. Will review START report and
figure out what next
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday November 10, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 26

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Sample office building ceilings
4. Load transite panels from E of RR tracks in rolloff

Accomplishments:

500gals discharged into sanitary system
Continues

15 samples from ceiling taken
complete

nalibadi e

Incidents: None
Weather: Bad weather — snow by noon
Problems/Delays: None
Comments:
1. Reviewed START data and decided to break office builing ceilings in homogenous areas

to try to isolate what needed to be removed. Four homogenous areas identified (samples
each) from ceilings. Three additional materials discovered for a total of 15 samples taken.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday November 12, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 26
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water

2. Removal in Area 7/8A
3. Build reinforcing wall in A2 in prep for demo of 3A

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Started

Incidents: None

Weather: Bad weather — snow/ice, cold
Problems/Delays: None

Comments:

1. Received lime kiln results and a couple of samples were TR and others at 1%. Requested
confirmation by point count
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday November 14, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 26
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Build reinforcing wall in A2 in prep for demo of 3A
4. Strip roof
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues when roof too icy
4. Continues on E side — 65% complete
Incidents: None
Weather: Cold in morning but nice later
Problems/Delays: None
Comments:

1. Talked to Thom Koch about the office building results and the original START sample
could be considered an anomaly based on the ND results from further sampling.



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday November 15, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 26
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Build reinforcing wall in A2 in prep for demo of 3A
4. Strip roof
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues when roof too icy
4. Complete
Incidents: None
Weather: Cold in morning but nice later

Problems/Delays: None

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday November 16, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 26
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Build reinforcing wall in A2 in prep for demo of 3A
4. Ship waste
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Continues
4. 1 box 34cy friable a nd 1 box 25cy non-friable waste shipped
Incidents: None
Weather: Cold in morning but nice later

Problems/Delays: None

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday November 27, 2012
RM: Mike Sulka
OSC: Pete Stevenson
ERRS Crew Size: 23
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Restart work after break
2. Pump sump water
3. Construct wall in Area 2
4. Seal Asbestos vent system (using plywood)
5. Cleaning ceilings and walls in Zone 7
Accomplishments:
1. 400 gallons gray water into totes
2. Finished north wall of Zone 7
Incidents: None
Weather: Cooler outside around 40F days with morning low of about 15F
Problems/Delays: None

Comments:
M. Sulka serving as interim RM
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday November 28, 2012
RM: Mike Sulka
OSC: Pete Stevenson
ERRS Crew Size: 24 (one illness left early)
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump sump water
2. Continue constructing wall in Area 2
3. Cleaning remaining ceilings and components in Zone 7
4. Cleaning sumps
Accomplishments:
1. Seal Asbestos vent system (using plywood)
2. Cleaned Zone 7 wall areas
3. Wall framed and sheathed (plastic pending)
Incidents: None
Weather: 45F days with morning low of about 25F
Problems/Delays: None

Comments:
M. Sulka serving as interim RM



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday November 29, 2012
RM: Mike Sulka
OSC: Pete Stevenson
ERRS Crew Size: 24 (one illness left early)
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Cleaning sump debris
2. Continue constructing wall in Area 2 (Poly)
3. Cleaning remaining ceilings and components in Zone 7
Accomplishments:

1. SW corner pit cleaned.
2. Finished filling a rolloff.

Incidents: None
Weather: 50F days with morning low of about 25F
Problems/Delays: None

Comments:
M. Sulka serving as interim RM



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday December 03, 2012
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 23

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Build reinforcing wall in A2 in prep for demo of 3A
4. Ship waste

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete
4. 2 boxes 35cy ea friable shipped
Incidents: None
Weather: Nice
Problems/Delays: None

Comments:
None




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday December 05, 2012

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 24

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Pump and dispose filtered gray water

Removal in Area 7/8A

Build reinforcing wall in A2 in prep for demo of 3A
Remove drummed waste from building

halbalis S

Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete
4. Complete

Incidents: None

Weather: Nice

Problems/Delays: None

Comments:

1. Discussed START HAZCAT results with OSC. Directed to handle something that
was obviously water as water and not send sample to lab due to the “toxic until

verified by lab” statement in the report.
. Reminded CDPHE we still need our permit extension
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DAILY WORK REPORT
Eaton Sugar Beet Faetory Site

Eaton CO

Date: Thursday December 06, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 24
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
3. Build reinforcing wall in A2 in prep for demo of 3A
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. Complete
Incidents: None
Weather: Nice
Problems/Delays: None

Comments:
None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday December 07, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 23
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
Accomplishments:
1. 500gals discharged into sanitary system

2. Continues

Incidents: Employee cut hand with razor knife and required 6 stitches. He was wearing cut
resistant gloves (Level 4). Picture attached.

Weather: Nice
Problems/Delays: None

Comments:
None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday December 08, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 24
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
Incidents: None
Weather: Nice
Problems/Delays: None

Comments:
None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday December 10, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 24
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks: }
1. Pump and dispose filtered gray water.
2. Removal in Area 7/8A
3. Ship Waste
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
3. 2 boxes shipped 37, 35cy. The 37cy box was for the grease profile
Incidents: None
Weather: Cold
Problems/Delays: None

Comments:
None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday December 11, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 24
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
Incidents: None
Weather: Cold
Problems/Delays: None

Comments:
None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday December 12, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 24
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
Incidents: None
Weather: Cold
Problems/Delays: None

Comments:
None
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday December 13, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 24
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
Incidents: None
Weather: Cold
Problems/Delays: None

Comments:
None



‘DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday December 14, 2012
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 24
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Pump and dispose filtered gray water
2. Removal in Area 7/8A
Accomplishments:
1. 500gals discharged into sanitary system
2. Continues
Incidents: None
Weather: Cold
Problems/Delays: None

Comments:
None
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